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1.  Purpose: to provide one (1) Microwave (MW) Transmitter for AN/TPQ-39 at Pad 27 at UTTR IAW RFP 04-01 as 
proposed by BAE IRS-DM-033-04, as revised on 27 Jan 2004 and as agreed to by the parties.  CLIN 2010AB has been added 
to the contract. 
 
2.  Section B:  Remove page B-12 and replace with revised page B-12.  Clin 2010AB has been added. 
 
3.   Section G:  Remove page G-1i (5) and replace with revised page G-1i (5). Total contract funding is changed FROM  
$46,690,886 TO $46,976,202, an increase of $285,316. 
  
4.   Changes are annotated by a vertical black line in the right-hand margin.  
 
5.   Summary for the Payment Office  (DFARS 243.171)          

CLIN TYPE Purchase Request # 
CLIN       

FROM  
         

CHANGE   CLIN TO   
2010AB FFP F2IRSP33370700 0.00 $     285,316 $              285,316 

        
    TOTAL   $285,316  

                                                                                           
////////////////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
2008 RESERVED 
 
2009 CONTRACT DATA REQUIREMENTS – FY 2004 1 JO       N/A $ NSP  
 The contractor shall prepare and deliver technical data 
 and information IAW contract data requirements list (CDRL),. 
 in Section J.  (Except CDRLs A010, A011, A012, and A013.) 
 
2010 SYSTEMS MODIFICATIONS – FY 2004 1 JO       N/A $ TBN  
 The contractor shall perform systems modifications 
 and provide CDRLs A010, A011, A012, and A013 
 IAW SOW paragraph 3.6.  Extent of effort and delivery  
 schedule shall be directed by the contracting officer. 
 CDRLs will not be separately priced. 
 FOB:  TBD 
 PQA/INSP SITE: TBD ACCEPTANCE: TBD 
 
2010AA SUBCLIN     1         JO       N/A              $ 418,921 
 Upgrade Microwave Control Unit (MCU) for Cobra Judy 
 IAW RFP 03-04 dated 10 Apr 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED-FEE) 
 
 ESTIMATED COST $  
 FIXED FEE $    
 ESTIMATED CPFF $   
 
2010AB SUBCLIN    1         JO        N/A                   $ 285,316 
 1 Microwave (MW) Transmitter for AN/TPQ-39 at Pad 27 
 IAW RFP 04-01 dated 6 Oct 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (Firm-Fixed Price) 
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #2– 1 Oct 03 - 30 Sep 04 
CLIN Mod 

Number 
Description Qty/Unit FOB/Ship to Delivery Date 

2003AB  Vendor Component Repair    
 P00071 Air Conditioner, #83N 1 EA OI 22 Jun 2004 
  P00074 VTR5210A1 tube, SN 3114R3 1 EA 45SW 1 Nov 2004 
 P00074 VTR5219A1 tube, SN 317R5 1 EA 45SW 1 Nov 2004 
 P00074 Focus Coil, p/n8742556, S/N 130 

and 510 
2 EA 45SW 1 Jan 2005 

      
      

2003AC  Fabrication of Components    
      
2004  Engineering/Technical support   1Oct 2003-      

30 Sep 2004 
2004AA  Engineering/Technical Support   1Oct 2003-      

30 Sep 2004 
2004AB  Engineering Field Support   1Oct 2003-      

30 Sep 2004 
2004AC  Engineering Investigations    

      
      
      
      
      
      
      
      
      
      
      
      
      
2005  Field Overhauls   1Oct 2003-      

30 Sep 2004 
2006  Commercial Transportation   1Oct 2003-      

30 Sep 2004 
2007  Reimbursable Travel & Per Diem   1Oct 2003-      

30 Sep 2004 
2010  System Modifications   1Oct 2003-      

30 Sep 2004 
2010 AA P00075 Upgrade Microwave Control Unit 1 JO  26 Jul 2004 
2010 AB P00078 MW Transmitter for AN/TPQ-39 1 JO   6 Dec 2004| 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

FY 2004    
Total Available  for ACRN 

CA for FY 04  $  5,381,845.00  
CA  5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400 

  Increase to ACRN CA  $        285,316.00  
F2IRSP33371000 P00070 55048000 J02629  $      251,388.00   
F2IRSP33371000 P00070 58405000   $      314,126.00   
F2IRSP33371000 P00070 51015000 J02698  $      267,820.00   
F2IRSP33371000 P00070 55042000 J02648  $      100,889.00   
F2IRSP33371000 P00070 51016000 J02596  $      343,934.00   
F2IRSP33371000 P00070 55057000 J02593  $        51,783.00   
F2IRSP33371000 P00070 55080000 J02597  $      127,067.00   
F2IRSP33371000 P00070 51510000 J02625  $      785,394.00   
F2IRSP33371000 P00070 55460000 J02618  $        51,783.00   
F2IRSP33371000 P00070 55462000 J02656  $      194,449.00   
F2IRSP33371000 P00070 51710000 J02651  $      427,576.00   
F2IRSP33371000 P00070 51710000 J02655  $        96,796.00   
F2IRSP33371000 P00070 52004000 J02638  $        69,898.00   
F2IRSP33371000 P00070 52007000 J01498  $      126,348.00   
F2IRSP33371000 P00070 55711000 J00423  $      208,534.00   
F2IRSP33371000 P00070 55989000 J00237  $      140,602.00   
F2IRSP33430100 P00071 55048A00 J02706  $        30,153.00   
F2IRSP33370300 P00071 51510000 J02625  $        26,159.00   
F2IRSP33370500 P00072 55080000 J02325  $        75,685.00   
F2IRSP33370600 P00073 55080000 J02325  $        39,112.00   
F2IRSP33450300 P00074 58405000   $      424,279.00   
F2IRSP33490100 P00074 58405000   $        18,966.00   
F2IRSP33450500 P00074 58405000   $        18,661.00   
F2IRSP33450400 P00074 58405000   $        39,610.00   
F2IRSP32790100 P00074 51710000 J02576  $        40,533.00   
F2IRSP33640200 P00075 55048A00 J02706  $      418,921.00   
F2IRSP40070100 P00076 51511000 J02708  $        97,030.00   
F2IRSP40070100 P00076 52006000 J02737  $      250,889.00   
F2IRSP40070100 P00076 51723000 J02703  $        58,144.00  
F2IRSP33370700 P00078 55080000 J02325  $      285,316.00  
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